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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ~ 

U.S. EPA, Reg ion 6 

DAILY WORK ORDER 

Operatina Period: 12/1 7/18 Task Order: 0618F0308 Pace 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift : I Start Time: I Stop Time: 
Leonard , Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue/complete excavations in Grid No. EAS06; 1) Complete : Excavations in Grid No. EAS06; 

2) Commence excavations in Grid No. FJD03-06 and EAS07; 2) In Progress: Excavations in Grid No. EAS07 and 

3) Commence/complete tree and root ball removal in Grid No. FJD03-06; 
FJD03-04; complete excavations to 24" bgs (or bedrock) in the 3) Complete: Removal of two (2) trees and 

remainder of this grid; associated root balls; complete excavations in the 

4) Resume off-site T&D of non-hazardous, non-regulated soils; remainder of Grid FJD03-04; 

5) Commence in itial restoration in Grid No. DRA028; 4) Complete : Processing of tree branches/limbs and 

6) Collect composite sample of organic liquids in drums/pa ils; root balls; composite vegetative debris into non-

courier to laboratory. hazardous soil stockpile; 
5) In Progress: Restoration in Grid No. DRA028; 
6) In Progress: Continuation of off-site T&D of non-

hazardous, non-regulated soils. 
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. 'J ' I 2. Upci)mlng Work Authorized 

Continue excavations in Grid No. FJD03-06 and EAS07, continue restoration in Grid No. DRA028; continue off-site T&D of non-hazardous, 
non-regulated soils; resume T&D of accumulated C&D debris. 

3. Quantity / Volume Tracking: 
Descriotion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 

Non-regulated, non-hazardous soils 
13 Truck Loads (10 tickets 84 Truck Loads - 2,001 .92 tons 
received) (81 tickets received) 

Select Backfill , Wolf Creek Plant (12-1 5 Pl) 59 Truck Loads - 1,435.25 tons 

C&D Debris (wooden oortions of buildina stored in roll-off box) 1 30-vd . ooen-top box ==5 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitlt'. : Personnel Catego!Y: Quantitlt'.: 

Response Manager 1 Operator 3 

FCA 1 Laborer 3 

Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toi lets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 

¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 
Bobcat TS90 

1-ton dumo-truck 1 1 Mini-excavator / Bobcat E85\ 1 1 

½ -ton extended cab (POV\ 1 1 2,000-aallon Water Truck 1 1 

40' x 8' office tra iler 1 1 Excavator /JD 21 OG\ 1 1 

70 kW Generator 1 1 Front End Loader /JD 544K\ 1 1 

Passenaer car, FCA 1 1 Bulldozer / JD 650K-XL TI 1 1 

20' Conex Box 1 1 2" centrifuaal oumo/hoses 2 2 
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